

Communication

Date	30 September 2026
Team ID	SWTID-2026-8026
Project Name	Import Data using Transform maps (Spreadsheet)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All team members	Share daily progress and plan the day's tasks
2	Progress Update	Weekly	Google Meet	All team members	Review completed user stories and sprint progress
3	Issue / Bug Discussion	As Needed	WhatsApp Group / Google Meet	All team members	Discuss and fix import errors and transform map issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team and Mentor	Show project progress and collect feedback
5	Final Demo Rehearsal	Once	Google Meet	All team members	Practice the final project demonstration
6	Document Review	Weekly	Google Docs / Google Drive	All team members	Review and share project documents and reports

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Team members were not available at the same time.	Fixed a common meeting time and shared updates in the WhatsApp group.
2	Confusion about who is working on which user story.	Assigned each user story to a team member in the sprint plan.
3	Import and transform map errors were not clearly explained.	Shared screenshots of Import Set and Transform History in the group and discussed on a call.