

Demonstration of Proposed Features

Date	30 September 2026
Team ID	SWTID-2026-8026
Project Name	Import Data using Transform maps (Spreadsheet)
Maximum Marks	1 Mark

Demonstration of Proposed Features:

This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution.

S.No	Feature Name	Description	Status (Implemented / Partial / Pending)	Demonstrated (Yes / No)	Remarks
1	Excel Data Source Creation	Create a Data Source and attach the .xlsx spreadsheet file.	Implemented	Yes	Uploaded sample sheet 23.xlsx
2	Load Data to Import Set	Load spreadsheet rows into the Import Set staging table.	Implemented	Yes	Employee Import table
3	Transform Map & Field Mapping	Map source fields to target table fields and transform the data.	Implemented	Yes	Sample Spreadsheet Import map
4	Coalesce (Duplicate Handling)	Avoid creating duplicate records for existing data.	Implemented	Yes	Existing rows were ignored
5	Data Validation Script	onBefore script validates data and skips invalid rows.	Implemented	Yes	0 errors in test runs
6	Import Log & Result Check	View inserted, updated and ignored rows after the transform.	Implemented	Yes	Checked in Transform Histories
7	Scheduled Import	Automatically import the spreadsheet at a set time.	Pending	No	Planned for future
8	Email Notification	Send an email once the import is completed.	Pending	No	Planned for future

Feature Implementation Summary:

Total Features Proposed	8
Total Features Implemented	6
Total Features Demonstrated	6
Overall Implementation Rate (%)	75%